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CONSTRUCTION SEQUENCING:

ENABLING WORKS
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(Cymer) SECURITY FENCING

2. GIASSOCIATED WITH AREA 0
3. GIASSOCIATED WITH AREA 1
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CONCURRENTLY

JUNCTIONS
. AREA 2a PLANTING
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7. AREA 3b PLANTING
8

WORKING MITIGATION WORKS
9. AREAS4,5,6,7
9.1. ROAD CONSTRUCTION
9.2. UTILITIES
9.3. DRAINAGE

10. AREA 9 CONSTRUCTION
11. AREA 2b CONSTRUCTION
12. AREAS4,5,6,7

12.1. LODGE CONSTRUCTION

AND 8

FENCING KEY

EEEEE - ONSTRUCTION

. GI ASSOCIATED WITH REMAINING AREAS

. AREA 3a PLANTING AND PROW WORKS

9.4. COAL WORKING MITIGATION WORKS

The Contractor shall verify and be responsible for all dimensions. DO NOT scale the drawing
- any errors or omissions shall be reported to Stantec without delay.

The Copyrights to all designs and drawings are the property of Stantec. Reproduction or
use for any purpose other than that authorized by Stantec is forbidden.

UTILITIES NOTE: The position of any existing public or private sewers, utility services,
plant or apparatus shown on this drawing is believed to be correct, but no warranty to this
is expressed or implied. Other such plant or apparatus may also be present but not
shown. The Contractor is therefore advised to undertake their own investigation where the
presence of any existing sewers, services, plant or apparatus may affect their operations.

1. TEMPORARY AND PERMANENT PERIMETER

CONSTRUCTION - BELOW CONSTRUCTION SEQUENCE
COULD BE CONSOLIDATED BY CONDUCTING PHASES

5. DESIGN AND BUILD THE ACCESS ROAD AND
ENTRANCE PAVILION. INCLUDING UTILITY
DIVERSIONS AND WESTERN AND EASTERN ACCESS

. AREA 0 CONSTRUCTION, INCLUDING ANY COAL

13. CONSTRUCTION OF ACTIVITY HUBS IN AREAS 2a, 6

14. CONSTRUCTION OF REMAINING ACTIVITY HUBS AND
ACTIVITY ROUTES, LANDSCAPING AND PROW WORKS
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