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CONSTRUCTION SEQUENCING:

ENABLING WORKS

1. TEMPORARY AND PERMANENT PERIMETER
SECURITY FENCING

2. GI ASSOCIATED WITH AREA 0
3. GI ASSOCIATED WITH AREA 1
4. GI ASSOCIATED WITH REMAINING AREAS

CONSTRUCTION - BELOW CONSTRUCTION SEQUENCE
COULD BE CONSOLIDATED BY CONDUCTING PHASES
CONCURRENTLY

5. DESIGN AND BUILD THE ACCESS ROAD AND
ENTRANCE PAVILION. INCLUDING UTILITY
DIVERSIONS AND WESTERN AND EASTERN ACCESS
JUNCTIONS

6. AREA 2a PLANTING
7. AREA 3a PLANTING AND PROW WORKS
7. AREA 3b PLANTING
8. AREA 0 CONSTRUCTION, INCLUDING ANY COAL

WORKING MITIGATION WORKS
9. AREAS 4, 5, 6, 7

9.1. ROAD CONSTRUCTION
9.2. UTILITIES
9.3. DRAINAGE
9.4. COAL WORKING MITIGATION WORKS

10. AREA 9 CONSTRUCTION
11. AREA 2b CONSTRUCTION
12. AREAS 4, 5, 6, 7

12.1. LODGE CONSTRUCTION
13. CONSTRUCTION OF ACTIVITY HUBS IN AREAS 2a, 6

AND 8
14. CONSTRUCTION OF REMAINING ACTIVITY HUBS AND

ACTIVITY ROUTES, LANDSCAPING AND PROW WORKS

PROPOSED PERMANENT SECURITY FENCE LINE

PROPOSED TEMPORARY FENCING DURING
CONSTRUCTION

FENCING KEY
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Client/Project

Issue Status

This document is suitable only for the
purpose noted above.

Use of this document for any other
purpose is not permitted.

The Contractor shall verify and be responsible for all dimensions. DO NOT scale the drawing
- any errors or omissions shall be reported to Stantec without delay.
The Copyrights to all designs and drawings are the property of Stantec. Reproduction or
use for any purpose other than that authorized by Stantec is forbidden.

Notes
UTILITIES NOTE: The position of any existing public or private sewers, utility services,
plant or apparatus shown on this drawing is believed to be correct, but no warranty to this
is expressed or implied.  Other such plant or apparatus may also be present but not
shown.  The Contractor is therefore advised to undertake their own investigation where the
presence of any existing sewers, services, plant or apparatus may affect their operations.
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